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Following are minutes of the meeting held at the CED
construction trailers on 02/07/85 at 9:00 a.m.

1. Construction Progress

a. About 450' of trench has been excavated to the culvert
pipe put under the tracks east of ACL. No additional
trench will be opened until portions of the downstream
trench have been filled.

b. The concrete base for the 42* pipe has been formed and
poured to about 400'.

The base for manhole 1-DD has been poured,
the walls is in progress.

Forming of

d. The manhole tops with furan lining are being fabricated,

e. The benzene problem is temporarily solved. A barge was
unloaded last Monday and another is scheduled for this
weekend (02/09/85). No more trucks are presently
scheduled.

f. work to get the railroad track west of BBW back in
service remains a top priority.

2. VCP Joints *084782

a. Repair of the joints which leaked is in progress. They
are being drilled and ground out. Some portions of the
joint did not appear to be fully cured. It was felt that
maintaining a higher temperature is probably the key
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since the curing of furan has a time temperature
relationship. The minimum temperature is being raised to
60°F and it is preferred that the temperature be 70°F
(curing at 70°F takes 7-days).

b. Higher amperage is being installed (by 02/08/85) to
insure sufficient current for the heaters.

c. Petterson and Alberici to maintain a log to insure proper
and total curing of each joint.

d. Discussion was held over the value of the snakes used on
the joints. They prevent to some extent heat getting to
the joints, and may not accomplish much compression. As
a result the next few joints will be made without the use
of the snakes.

3. BBZ Access

Materials have been ordered.

4. Dewatering Pump Malfunction Light

The light system on 13 pump was repaired.

5. Schedule

Copies of the current schedule were handed out for review
and comment. The laterals will be shown on a separate sheet.

The schedule will be discussed next week.

6. Miscellaneous

a. Copies of the various technical articles from
Lee Sheppard were distributed covering acid brickwork,
etc.

b. Planning for bypass 1-D is in progress by Lichtenheld and
Shlpley.

c. It was noted that manhole 1-GG needs to be installed
while the temporary loading facilities are in place for
ACL.

The next progress meeting will be held at the CED construction
trailers at 9:00 a.m. on Thursday, February 14, 1985. .....
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